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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT us EPA RECORDS CENTER REGION 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #13 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 6/29/2012 

Reporting Period: 6/23/2012 - 6/29/2012 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

059B05 

0087 

Response Authority: C E R C L A 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

E P A 

NPL 

9/26/2011 

MID006007306 

NA 

NA 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

Reimbursable Account #: NA 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Site controls, supplies and equipment were demobilized from SA6. Site preparation for dredging 
operations were completed in Axtell Creek with the installation of two sheet pile coffer dams and a 
bypass pumping system to divert creek flow around the dredging area. Dredging operations are 
scheduled to begin in Axtell, Creek on July 10. 

2.1.2 Response Actions to Date 
From June 23 to June 29, EPA, START and E R R S contractors/sub-contractors conducted the following 
activities: 

Site Activities - Staging Pad 

- Constructed an off-road truck dumping ramp for contaminated sediments on south side of staging pad. 

Site Activities - SA6 
- Received confirmation sample result for grid SA6-14, result was non-detect (less than detection limit of 
0.651 mg/kg) PCBs; 
- Removed of site controls (i.e., bypass pumping system, frac tanks, wheel wash, heavy equipment, 
etc.); 
- Removed work platform and returned west bank to pre-construction grade; 
- Abandoned groundwater dewatering well borings with bentonite clay; and 
- Cleaned pavement surfaces in City and School District parking lots. 
Site Activities - Axtell Creek 
- Installed 2 sheet pile coffer dams to isolate dredging area; 
- Installed bypass pumping system around excavation area; and 

- Installed other site controls and mobilized in heavy equipment/materials to support dredging activities. 

Site Activities - SA5D 
- Installed a sheet pile coffer dam at the Lake Street bridge; 
- Constructed a bypass pumping staging pad west of Lake Street bridge; and 
- Completed removal of large logs from tree removal operations in Upjohn Park. 
Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Bid evaluation for Portage Creek bypass pumping system to isolate dredging areas in SA5D&C; 
- Bid solicitation for installation/operation of groundwater dewatering system in SA5D&C; 
- Bid solicitation for clearing & grubbing activities on west bank of Portage Creek from Lake Street to 
Axtell Creek; 
- Met with sub-contractor regarding restoration plans for SA5, SA6, and SA7; and 
- Continued data validation for post-removal confirmation sediment samples collected from SA6. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The major P R P for this portion of the Allied Paper Inc./Portage Creek/Kalamazoo River Superfund site 
was dissolved through bankruptcy proceedings in April 2010. Other P R P s are being evaluated. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 
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Shipping pallets wood 100 none NA Holland Pallet 

2.2 Planning Section 

Crews will not be working on site during the week of July 4 to avoid interruption of holiday activities in 
Upjohn Park. A summary of removal activities that will take place once crews return to the site on 
July 9th include: 

Site Activities - Staging Pad 

- Treat contaminated water in EPA's mobile waste water treatment plant. 

Site Activities - SA6 
- Remove 30" bypass pumping system pipeline on east bank; 
- Remove empty clean water storage tank; 
- Restore rock ballast along railroad tracks; and 
- Complete west streambank stabilization activities. 
Site Activities - Axtell Creek 
- Commence contaminated sediment dredging; 
- De-water and solidify excavated sediments for transport; and 
- Begin transport of solidified sedments for disposal. 

Site Activities - SA5D 

- No work activities are anticipated in SA5D during the next reporting period. 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Award contract for installation/operation of creek bypass pumping system in SA5D&C; 
- Award contract for installation/operation of groundwater dewatering system in SA5D&C; and 
- Complete site-specific restoration plans for SA5, SA6, and SA7 for review by trustees. 
2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
As indicated in P O L R E P 12, all post-excavation confirmatory sample results in grids in SA6 were under 
the performance standard of 10 mg/kg. However, initial confirmatory sampling results at target dredging 
depths in several grids (SA6-6B, SA6-7, SA6-8, SA6-9, SA6-10, SA6-11 and SA6-12) were above the 
performance standard goal of 1 mg/kg and required over-excavation as listed below (see table). 

GRID 
TARGET 
DEPTH 

(in) 

INITIAL 
PCB 

RESULT 
(mg/kg) 

OVERDIG 
(in) 

TOTAL 
DEPTH 

(in) 

CONFIRMATION 
PCB RESULT 

(mg/kg) 

SA6-2 30 0.62 NA 30 NA 

SA6-3 30 0.775 NA 30 NA 

SA6-4 30 < 0.130 NA 30 NA 

SA6-5 36 0.875 NA 36 NA 

SA6-6A 36 0.53 NA 36 NA 

SA6-6B 36 1.22 6 42 0.654 

SA6-7 30 1.22 6 36 0.654 

SA6-8 18 3.75 12 30 3.75 
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SA6-9 30 1.13 6 36 1.54 

SA6-10 36 1.06 6 42 0.888 

SA6-11 30 0.54 12-24 42-54 NA 

SA6-12 30 0.72 12 42 NA 

SA6-13 30 0.256 NA 30 NA 

SA6-14 30 NA 6 36 < 0.651 

Grid SA6-14 required immediate backfilling to ensure stability of an immediately adjacent isolation dam 
and was therefore over-excavated 6", sampled and backfilled without waiting 24 hours for initial 
confirmatory sampling results. Over-excavation has increased project costs in added expense for 
personnel, equipment, transportation, disposal, sampling and backfill material. 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Truck wash 
- Mixing boxes 
- Frac (water) tank 
- Pressure wash trailer 
- Bypass pumps and piping 
- Groundwater de-watering pumps, wells and piping 
- Sheet piling 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $4,700,000.00 $2,327,864.00 $2,372,136.00 50.47% 

TAT/START $300,000.00 $152,757.00 $147,243.00 49.08% 

Intramural Costs 

Total Site Costs $5,000,000.00 $2,480,621.00 $2,519,379.00 50.39% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made to 
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any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel are provided a site orientation and safety briefing. Safety meetings are 
held each morning with all workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. E P A 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

ReDevelopment Department 
Branson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 2 
E R R S contractor (Environmental Quality Management, Inc) -14 
C M C (sheet pile sub-contractor to EQM) - 5 
START contractor (Dynamac) -1 
Fulton Trucking (trucking sub-contractor to EQM) - 2 

TOTAL P E R S O N N E L = 24 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\portagecreekar... 7/2/2012 



Page 6 of 6 

HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portaqecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portagecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Region5/cleanup/kalproject/index.htm. 
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